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This is the thirty-ninth e-news update to inform you of the progress of the Utilities Undergrounding Program in the Lincoln Park / 4G Project Block area. 
Approximately once a month during construction – or when significant events occur – you will receive an e-mail update.

LincoLn Park Project area / Project BLock 4G

e-news #39, March 2013 
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CurrEnt ConstruCtIon arEa Mapthe city of san dieGo, through its Utilities Undergrounding Program, is 
currently relocating approximately 20–25 miles of overhead utility lines 
underground throughout the city each year. The City, in cooperation with 
SDg&e, Cox Communications, Time Warner, and aT&T, is providing a safer 
and more reliable underground system and A Clear View of San Diego.

Project Highlights
 › 3.5 miles of utilities will be undergrounded
 › 399 private residences will have their utilities undergrounded
 › 48 street lights will be installed
 › 63 shade trees will be planted
 › 34 curb ramps will be installed
 › Streets will be resurfaced or slurry sealed curb-to-curb

Construction  
Activity Phases

 › Construction start: October 2008
 › Panel and trench work:  

October 2008 – January 2012
 › Cabling, cut-overs and street-

lights: May 2010 – June 2013
 › Overhead line removal:  

Summer 2013
 › Street resurfacing: 2014

Construction Activities
 › SDG&E is currently conducting 

cabling, cut-over and overhead 
line removal activities. 

 › AT&T is currently conducting overhead line removal activities. 
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Cabling, cut-over, overhead 
line removal, and streetlight 
installation activities

Current Construction area
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Panel and Trenching Activities
Panel work is when electricians prepare the electrical panel at your home to 
receive underground service. Trenching activities involves digging a mainline 
trench in the street and a lateral customer service trench that connects the 
mainline trench to your utility box. Conduit lines, which house the underground 
utility cabling, are then installed and buried in the trenches. 

 › Panel and trenching are 100% complete in Project Block 4G. 

Cabling, Cut-Over, & Overhead Line Removal 
Cabling involves technicians placing new utility lines in the new conduits, 
so that the new lines can be “energized” and brought into service. Once the 
new system has been energized, the process to “cut-over” customers from 
overhead to underground services will begin. Once customers have been 
cut-over, the overhead lines will be removed. This process is not nearly 
as disruptive as the trenching work, which is why you may not even see 
us working. a door hanger will be left prior to the contractor visiting your 
property. Here is the current status of these activities:

 › Cox Communications is 100% complete with cabling, cut-over and overhead 
line removal activities. 

 › SDG&E is 95% complete with cabling and cut-overs activities. They are 
65% complete with overhead line removal activities.

 › AT&T is 100% complete with cabling and cut-overs. They are 90% complete 
with overhead line removal activities. 

Streetlight Installation
 › 100% of the streetlights have been installed. 

Customer Notices
pErMIssIon to EntEr forMs › Before construction began on this project, 
property owners were sent a Permission to enter (PTe) form. By signing this 
form, you enroll your property in the Utilities Undergrounding Program and 
grant crews access to the exterior of your property to complete the under-
grounding work at no up-front cost. Property owners within this Project Block 
who have not signed a PTe form or failed to return it by the required deadline 
date, will be responsible for all costs and permits needed for converting their 
property to receive underground utility service.

 › All property owners in Project Block 4G/Lincoln Park have submitted their 
PTE form. 

CorrECtIon notICEs › If you need to make a correction to your property 
in order to pass final inspection, you will receive a door hanger or letter from 
a City of San Diego inspector. The door hanger and letter have a description 
of the correction needed. Please do not delay in contacting the inspector 
whose name and phone number appear on these notices, so that the problem 
can be resolved.

Most of these corrections are minor and are the responsibility of the property 
owner. Corrections need to be completed before we can cut customers over 
to the new underground system. Customers who are not cut-over to the 
new underground system risk loss of service when the overhead 
system is removed.

 › All necessary corrections to services or properties have been completed, 
inspected and approved. 

Customer Resources
projECt satIsfaCtIon › In the event that you are not satisfied or pleased 
with the work that was done on your property or your street, please let us 
know. Please do not attempt to make corrections, adjustments or 
improvements yourself. We will not be able to switch your services to 
the new underground system if any modifications were done to our work. 

safEty › all project crew members should be wearing proper identifica-
tion while on the job site. If you see anyone suspicious on your property, 
please call the Information Line at (619) 533-3841 or the San Diego Police 
Department.

prograM Info › Visit www.sandiego.gov/undergrounding to access more 
information on the program, including a video and brochure.

We thank you in advance for your patience and support while we complete 
the Utilities Undergrounding Program project in your community.

LincoLn Park Project area / Project BLock 4G e-news #39, March 2013 

SDG&E crews install underground cabling into a sub-surface electrical vault.  


